Statement of Work

The Blue Ridge Regional 9-1-1 Group requests the project management vendor conduct
the following tasks:

Phase I

1.

10.
11.
12.
13.

14.
15.

Assess the ability of the PSAP’s customer premise equipment (CPE) to support
both the CAS and NCAS solution for wireless E-911 Phase . Make
recommendations for upgrade, if necessary.

Make initial contact with the 9-1-1 service provider (typically the LEC) and
determine the readiness of the 9-1-1 selective router and ALI database.

. Draft the Phase I request letters for each wireless service provider (WSP) doing

business in the PSAP service area. Send copies of the requests to the 9-1-1
service provider and Wireless E-911 Services Board.

Draft a cost recovery funding request to the Wireless E-911 Services Board.
Coordinate review of service agreements or NDAs, if necessary.

Recommend appropriate number of wireless 9-1-1 trunks between the selective
router and PSAP. Once the PSAP manager approves the quantity, coordinate
ordering of the PSAP trunks.

Organize and facilitate (if necessary) an initial planning meeting between all
stakeholders (PSAPs, 9-1-1 service providers, WSPs, CPE provider, etc.). The
meeting should address service delivery method (CAS/NCAS), default and
alternate routing, redundancy/reliability, ALI formats, cell sector naming
conventions, identification of key contacts for each stakeholder, testing and
cutover procedures, trouble reporting procedures, emergency notification
procedures, and a schedule. A face-to-face meeting may not be necessary if the
above information can be coordinated in other ways.

Coordinate the receipt and approval of cell sector address and routing information
using maps and cell site listing provided by the WSP. This task will involve
working with all PSAPs in the region and any PSAP that borders one of the
regional PSAP to establish the proper routing for each cell site serving the region.
Manage the installation of the wireless 9-1-1 trunks and CPE upgrades needed in
each PSAP to ensure that all work is completed within the six-month
implementation window. Identify any delays and coordinate schedule changes
with all stakeholders.

Manage the implementation of the Phase I service coordinating with all of the
stakeholders.

Report the project status to the PSAP managers through weekly email messages
clearly identifying any problems that could delay implementation.

Report project status to the Wireless E-911 Services Board on a monthly basis in
an approved format.

Coordinate/provide training on Phase I call processing for the PSAPs.
Coordinate Phase I testing and cutover.

Assist PSAP in the preparation of true-up documentation.



Phase 11

1.

10.
11.
12.
13.

14.
15.

Assess PSAP readiness for Phase II and recommend upgrades as necessary. This
assessment should include a determination of readiness as defined in the FCC
order as well as a practical assessment of how the PSAPs utilize the longitude and
latitude to locate a caller.

Make initial contact with the 9-1-1 service provider and determine the readiness
of the 9-1-1 selective router and ALI database.

Draft the Phase II request letters for each wireless service provider (WSP) doing
business in the PSAP service area. Send copies of the requests to the 9-1-1
service provider and Wireless E-911 Services Board.

Draft a cost recovery funding request to the Wireless E-911 Services Board.
Coordinate review of service agreements or NDAs, if necessary.

Identify the Phase II technology solution (TDOA, EOTD, AGPS, etc.) for each
WSP and any technical issues that must be addressed with each WSP in order to
implement Phase II service.

Confirm the new ALI format with the 9-1-1 service provider and PSAP manager
and coordinate implementation with all affected systems (CAD, CPE, etc.).
Determine if coordinate based routing is available and coordinate approval of
routing information.

Manage the installation of the PSAP upgrades needed in each PSAP to ensure that
all work is completed within the six-month implementation window. Identify any
delays and coordinate schedule changes with all stakeholders.

Manage the implementation of the Phase II service coordinating with all of the
stakeholders.

Report the project status to the PSAP managers through weekly email messages
clearly identifying any problems that could delay implementation.

Report project status to the Wireless E-911 Services Board on a monthly basis in
an approved format.

Coordinate/provide training on Phase II call processing for the PSAPs.
Coordinate Phase II testing and cutover.

Assist PSAP in the preparation of true-up documentation.
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“X” in the box indicates work that needs to be performed or work completed but the
PSAP manager desires it to be checked by the Project Manager...




Individual Comments

Franklin Coounty:

All hardware and software in place for Phase I implementation. Technical issues
with service carrier (Sprint) has delayed testing and cutover. Only one cellular
provider has responded to request letter from PSAP.

Martinsville/Henry County Joint 9-1-1:

Phase I — The Martinsville-Henry County Joint 911 Center is currently Phase I
implemented with Alltel, Ntelos, Suncom, and U.S. Cellular. Voice Stream IS
WORKING ON THEIR Phase 1. Phase I calls from Alltel, Ntelos and Suncom
display appropriately on our new MicroDATA mapping system, but U.S. Cellular
does not display on mapping.

Phase II - Our PSAP requested Phase II service on September 17, 2001 from Alltel,
Devon, Ntelos, Suncom, U.S. Cellular, and Voice Stream. We believe that our PSAP
and all of its equipment is 100% Phase II ready. We are waiting on the individual
wireless carriers to work with Sprint (our only LEC) to provide Phase II data.

Pittsylvania County:
Pittsylvania County has cut over with a couple of Phase I CMRS, however every box
is checked because they would like the consultant to look over the entire system.

Roanoke County Police Dept 9-1-1:

Phase I — Roanoke County is currently receiving Phase 1 from Ntelos, Sprint, Nextel
Partners, Triton Suncom, and U.S. Cellular. We expect to cutover Verizon Wireless
soon.

Phase II — No progress has been made toward Phase II.

Patrick County:

Phase I — Patrick County sent their letters requesting Phase I to Verizon Wireless
and U. S. Cellular in November of 2001. To date, neither WSP has provided Patrick
County with a cut-over date. They have been contacted by TCS, representing
Verizon Wireless and U.S. Cellular, and advised the cut-over appears to be in the
near future, but will not provide a date of implementation.

*Note: Patrick County revised the Matrix from the original submission. Patrick
County would like to request a review of all tasks required to implement wireless
911. To date they have not received any commitment from any of the WSP’s. They
are not sure where they stand at this point.




Town of Vinton:

Phase I — Town of Vinton has requested Phase I service from the Cell Providers and
notified the LEC of their intention to become Phase I compliant. The Town of
Vinton will require the services of a consultant to perform the rest of the tasks in
Phase I and all the tasks of Phase II.
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